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1  Rocky Flats Closure Project
1.E  Industrial and Site Services Project
1.E.E  800 Area

1.E.E.C  800 Area - Deactivation
1EEC1000 881 Cluster Stab/Hazards Removal FY00 91 22MAY00 12OCT00

1EEC5000 865 Cluster Stab/Hazards Removal FY00 91 22MAY00 12OCT00

1EEC8001 800 Fac. Cluster Stab/Hazards Removal FY01 250 02OCT00 02NOV01

1EEC1001 881 Cluster Stab/Hazards Removal FY01 250 16OCT00 16NOV01

1EEC5001 865 Cluster Stab/Hazards Removal FY01 250 16OCT00 16NOV01

1EEC8002 800 Facility Cluster Stab/Hazards Removal FY02 253 05NOV01 16DEC02

1EEC1002 881 Cluster Stab/Hazards Removal FY03 133 19NOV01 19JUN02

1EEC5002 865 Cluster Stab/Hazards Removal FY02 133 19NOV01 19JUN02

1EMC019145 B. 883 Hazards Reduction - Contaminated Area 139 19NOV01 28JUN02

1EEC3001 B883 Uranium D-238 Removal Operations 265 01JUL02 27AUG03

1EMCWM9012 RCRA Closure of B883 Nitric Acid PWS 266 01JUL02 28AUG03

1ERF881002 VUL RF88102 Unknown holdup in piping/ducts 0 30SEP02

1ERF881004 VUL RF88104 Lack of HEPA filter testing 0 30SEP02

1ERFS02881 VUL RFSW88102 Crit safety inst weakness/vul 0 30SEP02

1ERFS03881 VUL RFSW88103 Layoffs/loss of exp personnel 0 30SEP02

1EEC8003 800 Fac. Cluster Stab/Hazards Removal FY03 133 17DEC02 16JUL03

1EMMILE377 Complete B865 HAZ Reductions 0 28AUG03

1EMMILE378 Complete B883 HAZ Reductions 0 28AUG03
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